

## **REGULATORY UPDATE CALL AUGUST 8, 2022 AGENDA**

### **INTEGRATE SOLID WASTE MANAGEMENT FACILITY - BRISTOL, VA**

#### **Summary of actions taken since the last call**

- Temperature Monitoring System probes: City notified bidder, bid is non-responsive
  - SCS and City held a strategy meeting to reissue bid
- Weekly SEM begins 8/4/22, 9 pipe penetration exceedances
- Monthly wellfield monitoring completed,
  - CO samples for Wells 31R, 37, 54
- Compiling the groundwater and leachate data from 7/18/22 samples
- Pump changed for EW 52
- Temperature devices for wells delivered to site, set for installation (8/15/22)
- SCS and City held a kickoff meeting for the (cloud based data platform) for sharing monitoring data, queries, and results

#### **Proposed Actions**

- Weekly SEM to continue, currently scheduled for 8/12/22 and 8/19/22
- Foam seals to be placed around pipes with exceedances, foam ordered
- Re-issue updated bid for Temperature Monitoring System
- Temporary Blower Demobilization (8/2022)
- Install of automated well temperature sensors (week of 8/15/2022)

#### **SWP 498 Corrective Actions**

- The City is currently waiting on a quote from Buchanan Pump services to repair the system
- City is in the process of repairing the remote monitoring communication system

#### **Operational Issues or Concerns**

- Frequent Precipitation

#### **Upcoming Regulatory Responses**

- GPS Exceedance Notification due 8/25/2022
- Semi-Annual NSPS/Title V Report due 9/1/2022

